Riverside Park Restoration Project
Monthly Report: September 2013

City of Evans
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Ballfield Plaza Concrete V-Pans " Curb & Gutter Repair
( Major Milestones Completed/Underway  )( Upcoming Work )
» Finished planting trees » Finish grading/seeding around concrete v-pans
» Finished outstanding playground items » Finish site electrical
» Finished roof soffit at concession building » Finish concession building
» Finished rough in for plumbing and electrical in » Finish landscaping
building » Finish laydown yard improvements
» Finished plumbing trim out in concession building » Final acceptance and grand opening

» Finished ballfield fencing

» Finished installing remaining sod

» Finished site irrigation

» Finished remaining shade structures

» Finished all native seeding

» Finished remaining CMU at pavilion columns

» Completed south entrance curb and gutter concrete

(97% Complete)

Contract Value: $10,146,980
Adjusted Contract Value: $11,741,581
Work Complete: $11,424,812

repairs
» Continued painting and finishes in concession
building - - -
» Repaired infield mix . Time to Final Completion
» Installed all site amenities Or|g_|nal Contract Calendar Days: 420
» Installed remaining park signage Revised Contract Calendar Days: 450
» Started working on punchlist items Calendar Days Charged to Date: 420
Remaining Contract Calendar Days: 30
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| 1 Structure Installation 42 days v v
11 Finish Electrical 11 days
12 Finish Plumbing 2 days
13 Inspection Electrical 1 day
14 Inspection Electrical Final 1 day
15 Inspection Plumbing Final 1 day
16 shelter Specialist{incl punch) 14 days
17 Site Electrical 15 days
18 Columns 2 days
19 Concrete Punch List 16 days
20 Site Amenities 16 days
21 Seeding Hydromulch 15 days
22 infield Clean Up 5 days
23 Final Sod 1day
24 Force Main Road Change 3 days
: 25 "North Lot Drains 4 days
26 Signage 2 days
27 Striping 7 days
28 Playground Railing 3 days
29 _Punch List Concession 6 days
30 Punchlist Fields 11 days
_- 31 Punchlist 11 days
32 Erosion Control 4 days
| 33 completion 1day
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